

**Joint State Columbia River Salmon Fishery Policy Review Committee (PRC)
Process and Schedule**

March 14, 2019

Detailed Process and Schedule

2018	
November 1	Joint Commission Meeting, Vancouver, WA
November 15	WA 'Comprehensive Evaluation of the Columbia River Basin Salmon Management Policy C-3620, 2013-17' finalized
2019	
January 15	OR draft 'Summary and Analysis of Columbia River Harvest Reform Activities 2009-17' shared
January 17	Meeting #1 – PRC meeting in Salem, OR <ul style="list-style-type: none">• Process established (i.e., chair, order, public, timeframe)• Initial 2019 options developed for analysis• 2020 and beyond modification discussion
January 25	WA Commission conference call – PRC update
February 1	Provide February 6 materials to PRC
February 6	Meeting #2 – PRC meeting in Ridgefield, WA <ul style="list-style-type: none">• Primary focus on analysis of options for 2019• Secondary focus on policy and regulatory matters for 2020 and beyond modification<ul style="list-style-type: none">○ Complete full listing of ideas○ Culling/narrowing of candidate ideas
February 7-8	OR Commission meeting – Portland, OR
February 8-9	WA Commission meeting – Olympia, WA
February 22	Provide February 26 materials to PRC
February 26	Meeting #3 – PRC meeting in Salem, OR <ul style="list-style-type: none">• Continue primary focus on 2019 policies and regulations<ul style="list-style-type: none">○ Strive for a single recommendation• Potentially finalize recommendations for 2019 to present to full commissions• Continue discussion of 2020 and beyond<ul style="list-style-type: none">○ Develop a range of options for each appropriate issue, for staff analysis
March 1-2	WA Commission meeting – Spokane WA <ul style="list-style-type: none">• PRC members potentially present recommendations for 2019
March 7-12	Pacific Fishery Management Council #1, Vancouver, WA
March 8	Provide March 14 materials to PRC

Draft

March 14	Meeting #4 – PRC meeting in Ridgefield, WA <ul style="list-style-type: none">• Potentially finalize recommendations for 2019 to present to full commissions• Continue discussion on 2020 and beyond<ul style="list-style-type: none">○ Staff presentation on analysis of the range of options of each issue○ PRC discussion to narrow the range of options under consideration
March 15	OR Commission meeting – Salem, OR <ul style="list-style-type: none">• PRC members present recommendations for 2019
March 18	Columbia River North of Falcon Meeting, Ridgefield, WA
March 26-28	East of McNary North of Falcon Meetings, Wenatchee, Tri-cities, and Clarkston, WA
March 27	Possible conference call <ul style="list-style-type: none">• Focus on 2020 and beyond<ul style="list-style-type: none">○ Staff presentation on analysis of the range of options of each issue○ PRC discussion to narrow the range of options under consideration
April 2	Columbia River North of Falcon #2, Ridgefield, WA
April 5-6	WA Commission meeting – Olympia, WA PRC members potentially present recommendations for 2019
April 10-16	Pacific Fishery Management Council #2, Rohnert Park, CA
April 17	Possible PRC Meeting (St. Helens, OR) <ul style="list-style-type: none">• Focus on 2020 and beyond<ul style="list-style-type: none">○ Staff presentation on analysis of the range of options of each issue○ PRC discussion to narrow the range of options under consideration
April 18-19	OR Commission meeting – District 1, OR
Week of May 20	Possible PRC Meeting (WA) <ul style="list-style-type: none">• Focus on 2020 and beyond<ul style="list-style-type: none">○ Staff presentation on analysis of the range of options of each issue○ PRC discussion to narrow the range of options under consideration
June 6-8	OR Commission meeting – District 4, OR
June 14-15	WA Commission meeting – Port Angeles, WA
Summer, 2019	Need to identify schedule to get to a position of PRC finality that could occur in the summer of 2019 or slightly thereafter